Tasks - Due Dates and Status as of April 2009

Table 1. Lake Elsinore and Canyon Lake Nutrient TMDL Implementation

Compliance Date-As Status
Task Description soon As Possible but No
Later Than
Task 1 Establish New Waste Discharge Requirements March 31, 2006 On-going
Task 2 Revise Existing Waste Discharge Permits March 31, 2006 Complete/On-going as
needed
Task 3 Identify Agricultural Operators October 31, 2005 Complete
Task 4 Nutrient Water Quality Monitoring Program e Initial plan/schedule due | Monitoring Plan
4.1 Watershed-wide Nutrient Monitoring Plan(s) December 31, 2005 approved by RB in
4.2 Lake Elsinore Nutrient Monitoring Plan(s) March 2006
4.3 Canyon Lake Nutrient Monitoring Plan(s) ¢ Annual reports due
August 15 Annual report
¢ Revised plan/schedule Complete
due December 31, 2006
Task 5 Agricultural Discharges — Nutrient Management Plan/schedule due Draft submitted/on-
Plan September 30, 2007 going
Task 6 On-site Disposal Systems (Septic Systems) Dependent on State Board | On-going
Management Plan approval of relevant
regulations (see text).
Task 7 Urban Discharges Plan/schedule due: Revision will be
7.1 Revision of Drainage Area Management Plan 7.1 August 1,2006 incorporated during the
(DAMP) 7.2 August 1, 2006 permit renewal
7.2 Revision of the Water Quality Management Plan | 7.3 April 1, 2006
(WQMP) 7.4 Dependent on Task 3
7.3 Update of the Caltrans Stormwater Management | regults. See text.
Plan and Regional Plan
7.4 Update of US Air Force, March Air Reserve
Base SWPPP
Task 8 Forest Area — Review/Revision of Forest Service Plan/schedule due Complete
Management Plans September 30, 2007
Task 9 Lake Elsinore In-Lake Sediment Nutrient Reduction | Plan/schedule due March | Complete
Plan 31, 2007
Task 10 Canyon Lake In-Lake Sediment Treatment Plan/schedule due March | Complete
Evaluation 31, 2007
Task 11 Watershed and Canyon Lake and Lake Elsinore In- Plan/schedule due March | Draft Submitted/on-
Lake Model Updates 31, 2007 going
Task 12 Pollutant Trading Plan Plan/schedule due Draft Submitted/on-
September 30, 2007 going
Task 13 Review and Revise Nutrient Water Quality December 31, 2009 N/A
Objectives
Task 14 Review of TMDL/WLA/LA Once every 3 years to The next triennial

coincide with the Regional
Board’s triennial review

review is scheduled for
2009




